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Mr. Robert Duprey m li 1993 
Hazardous W ate Management Division 
U.S. Environmental Protectioa Agency 
Region Vrrs. 
999 18th Strect 
Suite 500 
Denver, CO 80202-2466 

MK. JoCm Sowinski 
Program Manager 
Hmrdous Waste Control hogram 
Colorado Department of Health 
4300 Cherry Creek Dr. South 
Denver CO 80222- 1530 

Dear Mr. Duprey and Mrs, Sowinski: 

The Department of Eaergy/Rocky Flats Ofice ( D O W O )  is submitting this Ietter as a 
summary of the proposals made at the Dispute Resolution Cemmittee meeting held 
March 3, 1994, LO attempt to come to agreement on the issues of dispute. 

DOE believes that the parties agree, in concept, with the DOE proposal to incIude the east 
landfdl pond in the WRA planned for Operable Unit 7 (OU-7) witbin the- next three to 
six months, and to expedite the schedule fer the landfill leachate coIIection and treatment 
system. hr ther ,  DOE believes there is conceptual agreement on tankage for spill 
containment, a commitment previously made by DOE in the National Pollutant Dischzrge 
E~rnination System (NPDES) Federal Facility Compljace Agreement. Since there is 
seemingly consensus on the technical objectives that should be accomplished to alleviate 
concerns with the east landfill leachate and spill containment, the issue that remains is 
what is the appropriate mechanism to change the ZAG statement of work through increase 
scope of additiond work, 

Discussions with EPA further clarified EPA's impression that the work m d  schedule 
change mechanism presently prescribed in the IAG has not been utilized. ERA opined 
that the change mechanism in the IAG should accommodate DOH'S concerns with work 
scopes or schedules. DOE requests, therefore, that the expedited schedule for the cast 
Iandfdl pond leachate remediatian be incorporated into the IAG as a modification to work 
for OU 7, pursuant to Part 32, paragraph 191. Additionatly, DOE does not share EPA's 
views regarding cobstrahts on enforcement of DOE'S compliance agreements. In the 
spirit of cooperation and good faith, DOE will. commit tu a milestone in the IAG to install 
tankage and have a mobile treatment system available to treat and dispose water routed to 
this facility. DOE requests, therefore, that the additional work to instail the 
aforementioned tankage be incorporated into the LAG as a modification to work for OU- 
6, pursuant to Part 32, paragraph 191 of the L4G. 
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If closure can be reached on the change mechanism for work and schedules under the 
X G ,  then tlie parties will have rcsolved the issues in disputc, and no-fUfLher elevation of 
this matter is warranted. DOE seeks timely response to the modification requests io 
effort to achieve resolution of the dispute at the DRC level. DOE believes this approach 
is responsive to the concerns of EPA and CDH; and, is consistent with the procedures set 
forth in the IAG without adversely affecting the rights of the parties. 

If you have any  questions regarding this matter. please contact me at 966-2273. 

cc 
M. Dodson, EPA 
M. Hestnark, EPA 
G. Bhghrnan, CDH 
M. Siiverman, RFO 
D. Lindsay, OCC, RFO 

J. Roberson, AMER, RFO 
F. Llickhart, ER, W O  
R. Schassburger, ER, E O  
J. Hanman, AMSS, RFO 
G. Hill, EGD, RFO 

M. Roy, occ, mo 

Sincerely , 

Shirley J. Olinger 
Assistant Manager 
for Environment, Safety and Health 


